

## Wayne and Gladys Valley Center for Vision Move Schedule - Fall 2020

VALLEY TOWER (North Wing)	
<b>Level 2</b> Move Date: 9/9/2020	
SOM	Bakar Institute (BCHSI)
<b>Level 3</b> Move Date: 9/21/2020	
SOP	Pharmacy Administration
	Clinical Pharmacy/CPCS
	Bioengineering & Therapeutic Sciences
<b>Level 4</b> Move Date: 9/21/2020	
EVCP	Business Services
	OSR RMS Team A
	OSR RMS Team C
	OSR RMS Team F
	OSR RMS Team G
	OSR RMS Team J
	OSR RMS Awards, Contracts, Operations
	International Operations
<b>Level 5</b> Move Date: 9/28/2020	
EVCP	Campus Privacy/Compliance Office
	Ethics & Compliance (CECO)
	Clinical Enterprise Compliance (CECP)
	Industry Contracts
	OnCore Clinical Trials/Research (OCTA)
<b>Level 6</b> Move Date: 10/5/2020	
EVCP	Human Research Protection Prog (HRPP)
	OnCore Clinical Trials/Research (OCTA)
	Office of Ombuds
<b>Level 7</b> Move Date: 10/12/2020	
SOM	IHPS Institute for Health Policy Studies
	Smith-Bindman (w/IHPS)
	DGIM
	Infectious Disease
	DAHSM Anthropology, History, and Social Med
<b>Level 8</b> Move Date: 10/19/2020	
SOM	Dean's Office- Finance
	Geriatrics
	Continuing Medical Education (CME)
<b>Level 9</b> Move Date: 10/26/2020	
SOM	DOM (Central Admin & Research Admin)
	Physical Therapy & Rehab Sciences
	DOM (Rheumatology, ARG)
	DOM (DGIM)
	ObGyn (Laurel Heights & Mt Zion)
<b>Level 10</b> Move Date: 10/26/2020	
SOM	ObGyn (Laurel Heights & Mt Zion)
<b>Level 11</b> Move Date: 11/12/2020	
SON SOD VC DO VC Comms VC CGR	VC Diversity & Outreach
	SON Institute for Health & Aging
	SON Social & Behavioral Sciences
	VC Communications
	VC Community & Government Relations
	SOD Healthforce & PRDS
<b>Level 12</b> Move Date: 11/19/2020	
SON	Institute for Health & Aging
	Social & Behavioral Sciences

VISION CENTER (South Wing)	
<b>Level 3</b> Move Date: TBD	
Ophthalmology	TMMS (Ophthalmology)
<b>Level 4</b> Move Date: TBD	
Ophthalmology	Ophthalmology(Sim) Teaching Lab
<b>Level 1, 3, 4</b> Move Date: 11/2/2020	
Ophthalmology	Ophthalmology Vision Clinic
	Ophthalmology Vision Clinic

### NOTES:

Move Date refers to the date when IT will disconnect equipment in current location and movers will relocate equipment/boxes to new location in the Wayne and Gladys Valley Center for Vision.

*Departments/Programs relocating to the new building in July & August are in motion, as follows:*

<b>7/30</b> - SOM - ObGyn (Mission Hall) - Level 9 & 10
<b>8/03</b> - Proctor - Faculty/Admin & Lab Staff - Level 2 South
<b>8/06</b> - SOM - ObGyn CA-PTC (Oakland) - Level 10
<b>8/13</b> - Ophthalmology - Faculty/Admin - Level 5 South
<b>8/20</b> - EVCP CTSI & RMS (Mission Hall) - Level 4 & 6
<b>8/28-29</b> - Proctor Vision Clinic - Level 2 South